

## REAL Services

### Technical Services – Highway Services

Weekly Update – W/C 11 September 2017

#### Highway Works

<b>Routine Activity</b>	<b>Nature of Works</b>	<b>Resource</b>	<b>Area</b>
Priority Action Teams	Responsive Action	17 Teams	7 East, 10 West
Emergency Action Teams	Out of Hours Cover	2 Teams	1 East, 1 West
Gully Cleaning		5 Teams	2 East, 3 West
Client Order Works (Signing/ Lining/ Barrier/ Flood/ Damage/ Drainage)		7 Teams	5 East, 2 West
Ordinary Maintenance Patching		3 Teams	2 East, 1 West
Micro Patching		1 Team	East / West

#### Works in Progress

<b>Location</b>	<b>Type of Works</b>	<b>Resource</b>	<b>Area</b>
Morrison Busty Depot (suspended)	Fencing & Tarmacing Works	1 Team	West
Forrest Park, Newton Aycliffe	Infrastructure Works	1 Team	West
Old Elvet Bridge, Durham City	Regeneration Works	1 Team	East
Morrison Busty Depot	Depot Improvements	1 Team	East
Neville's Cross Primary School (suspended)	Extension Works	1 Team	East
Owengate, Durham City	Carriageway / Footway Works	1 Team	East
Newton Aycliffe, Various Locations	Unadopted Footpath Works	1 Team	West
Red Rose Primary School	Extension Works	1 Team	East
Welbury Grove, Newton Aycliffe	Unadopted Footpath Works	1 Team	West
Woodham Way, Newton Aycliffe	Unadopted Footpath Works	1 Team	West
Dalton Way, Newton Aycliffe	Unadopted Footpath Works	1 Team	West
Belmont Area	20mph Signage Works	1 Team	East
Shafto Way, Newton Aycliffe	Unadopted Footpath Works	1 Team	West
C20 Meadows Edge	Verge Repairs	1 Team	West
Calvert Terrace, Murton	Footpath Improvements	1 Team	East
Langley Park, Various Locations	Unadopted Footpath Works	1 Team	West
Esh Winning, Various Locations	Unadopted Footpath Works	1 Team	West
Seaham, Various Locations	Unadopted Footpath Works	1 Team	East

#### Works Programmed to start w/c 11 September 2017

*Programmed dates are anticipated & are subject to change*

<b>Location</b>	<b>Type of Works</b>	<b>Resource</b>	<b>Area</b>
C8B Rose Crescent, Bournmoor	Carriageway Resurfacing	1 Team	East
A691 Langley Park Industrial Estate	Carriageway Resurfacing	1 Team	West
Church Street, Hesleden	Footpath Works	1 Team	East
Lancaster Hill, Peterlee	Footpath Works	1 Team	East
Front Street, Winston	Unadopted Footpath Works	1 Team	West
Scorers Lane, Great Lumley	Ducting Works	1 Team	East
Durham City, Various	Parking Machine Replacements	1 Team	East

## Completed Works

Location	Type of Works
C44 Westwick / Newgate, Barnard Castle	Carriageway Resurfacing
Wingate Lane Roundabout, Wheatley Hill	Carriageway Resurfacing
Nevilles Cross (Phase Three)	Carriageway Resurfacing
Neville's Cross, Durham City	Traffic Light Refurbishment
A691 Kaysburn to Stobbilee House	Footpath Works
Slit Wood, Westgate	Fencing Works
Hart to Haswell RWP	Walkway Edge Flailing
Tanfield School	Tarmac works
Newcastle Road, Chester-le-Street	Footpath Scheme
Thinford Lane, Spennymoor	Drainage Works
Howlands Park & Ride, Durham	Footpath Works
A182 Cold Heselden	Signage Works
A1018 Seaham Grange Roundabout	Signage Works
B1287 North Road, Seaham	Signage Works
B1432 Sunderland Road, Hawthorn	Tubular Rail Works
Abington, Ouston	Footpath Reconstruction

## Structures Schemes/ Project Works

B6277 Crookburn Culvert	Culvert Replacement	1 Team	West
Deerness Bridge	Installation of new bridge	1 Team	West
Black Burn, Sacriston	Headwall	1 Team	East

## Countryside Works

Rights of Way (ROW)	Various Referrals	1 Gang	East/ West
---------------------	-------------------	--------	------------

## Street Lighting

Fault Repair	Incident Reported (Lump Sum)	8 Faultsmen	Countywide
--------------	------------------------------	-------------	------------